DEPARTMENT OF THE AIR FORCE
HEADQUARTERS 378TH AIRLIFT WING (AMC)

EPA Region 5 Records Ctr.
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356937

31 May 1995

375 CES/CEVR
701 Hangar Road
Scott AFB, IL 62225-5035

United States Environmental Protection Agency
Attn: Mr. Timothy Fischer

77 West Jackson Boulevard

Chicago IL 60604-3590

Dear Mr. Fischer

Please find enclosed the final Installation Restoration Program Closure Study, Site 7,
Sludge Lagoon Work Plan and Sampling and Analysis Plan. These final documents have
incorporated your previous comments detailed in correspondence dated 17 October 1994 and

30 March 1995.

Attached is the preliminary schedule for implementing this work plan. If you have any
further questions, please contact me at 618-256-4165.

Sincerely .

TIMOTHY P. TEDESCO, GS-12, DAF
Chief, Redtoration

Enclosure:
1. Work Plan (3)
2. Sampling and Analysis Plan (3)

Attachment:
1. Preliminary Schedule

CC:

1. IEPA
2. 375 AW/JA

AMC--GLOBAL REACH FOR AMERICA
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Tentative Schedule for Site 7 Sludge Lagoon, Scott Air Force Base

June 1 July ] August | September October

ID__|Task Name Duration_{5/21 ] S/gW 6/4 [6/11]6/18 ] 6/25.| 72 T 79 {716 [ 723 ] 7130 [ 86 [8/13 [ 820 [827 [ 9/3 [9r0 Joi17 [s/24 | 1011 | 10/8 [10/15
1 Submit Final WP and SAP id § : ;

2

3 Review of Documents  * 14d

4

5 Receive Approval to Proceed 1d

6

7 Preparation for Investigation 14d

8

9 Field Sampling : 3d

10

11 |Laboratory Analyses 21d

12 .

13 Preparation of Draft Closure Report 30d

14

15 Submittal of Draft Closure Report 1d
.16

17 Client Review 14d

18

18 Preparation of Final Closure Report 7d

20

21 Submittal of Final Closure Report 1d
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